

TACATDP Integrated M&E System and Monitoring Tool

Prototype status, dashboard evidence, user manual, SOP draft, and annex index

27 August 2026

Report with all system stages details

Date: 2026-08-27

System: TACATDP Integrated M&E System and Monitoring Tool

1. Executive summary

The current prototype demonstrates a Microsoft-hosted monitoring, evaluation, and reporting workflow for TACATDP. It includes an authenticated Power Pages portal, Dataverse-backed form and submission storage, a baseline import workflow, a beneficiary registry view, dashboard visualisation, reporting/export pathways, and role-based administration screens.

The cleaned TACATDP baseline dataset has been successfully imported through the prototype import workflow. The CRDB development environment has also been updated with the latest working portal build. The remaining CRDB-side activities are operational: seed or confirm the latest form version, import the cleaned baseline dataset through the portal, and verify CRDB permissions for the relevant user roles.

An important change was received from CRDB ICT on Tuesday: ICT is recommending a CRDB-hosted deployment strategy instead of continuing with the Microsoft Power Pages and Dataverse environment. That change affects the future production architecture. A rebuild has already started around the proposed CRDB-hosted strategy so that a working system can be ready when CRDB's environment is available.

2. Development stages completed

Stage	Status	Details
Requirements discovery	Completed for prototype; revised for future deployment	TACATDP was treated as the first programme configuration for a broader MEL capability.
Prototype architecture	Completed	Power Pages hosts the app shell and authentication. Dataverse stores forms, submissions, baseline projections, beneficiary profiles, and configuration records.
Application shell	Completed	CRDB-branded navigation, top bar, content area, route separation, and footer are implemented.
Form runtime	Completed for prototype	The tool uses an XForms/web forms runtime to render the TACATDP form from a stored form version.
Latest form version	Implemented	Version 2608130924 is the expected active form version for baseline import and future data updates.

Stage	Status	Details
Baseline import	Completed for prototype	Cleaned baseline data was imported through the portal import workflow. The same import path is available in CRDB subject to user permissions.
Beneficiary registry	Implemented for prototype	Imported baseline data is projected into beneficiary-facing records and detail views.
Dashboard visualisation	Implemented for prototype	Dashboard cards use live baseline projections where the imported data supports the metric. Unsupported metrics remain explicitly pending.
Reporting/export	Implemented for prototype	Reporting rows and export pathways exist for imported submissions and projected baseline data.
User and access management	Implemented for prototype	User, role, access, and assignment concepts are represented. Automation depends on CRDB permissions and ownership.
CRDB environment update	Completed	Latest working Power Pages build was deployed to the CRDB development environment.
Production hardening	Pending	Depends on final deployment strategy, CRDB infrastructure, security review, and integration permissions.

3. Current environment state

Prototype baseline validation

The cleaned baseline data has been imported through the portal workflow and used to validate dashboard, beneficiary, reporting, and import behavior.

CRDB development environment

The CRDB development environment has been updated with the latest tested Power Pages build.

Known CRDB environment details:

Item	Value
Environment	TACATDP - CRDB - Dev
Environment URL	https://org5eb0379b.crm4.dynamics.com/
Portal URL	https://tacatdp-crdp.powerappsportals.com/
Website	TACATDP Monitoring Tool

Item	Value
Website ID	fccc0cc6-7f5e-4885-aeb8-2272e68130a3
Current form version	2608130924

4. Baseline data status

The cleaned baseline dataset was prepared from the shared TACATDP DAP dataset folder.

Current cleaned-data profile:

Item	Count
Root beneficiary baseline rows	1,246
Loan/value-chain child rows	1,484
Value-chain cost rows	7,585
GPS rows	1,246
Regions	29
Districts	130
Wards	415
Total reported loan amount in baseline	TZS 51.6B

The import treats each row as a form submission. This preserves the field-data lineage and keeps the platform ready for future follow-up data collection.

5. Dashboard status

The dashboard uses baseline-derived values only where the imported data supports the calculation.

Dashboard area	Current data source	Status
Beneficiary count	Imported baseline registry/projection	Available after import
Report rows	Imported submission report rows	Available after import
Reported loan amount	Baseline <code>total_loan_amount</code> and loan repeat data	Available after import
Regional map	Baseline region and amount fields	Available after import

Dashboard area	Current data source	Status
Financed technologies/ practices	Baseline technology fields and value-chain stage fallback	Available where source fields exist
Training metrics	Baseline training fields	Available where source fields exist
Climate outcome estimates	Baseline-supported calculations only	Available where source fields support a defensible calculation
Loan performance	Core banking/repayment feed	Pending
Monthly disbursement trend	Dated loan repeat records	Pending unless dated loan records are exposed to the dashboard projection

The dashboard does not present unsupported figures as official values. If a feed is missing, the UI shows a pending or unavailable state.

6. User roles represented in the prototype

Role	Prototype responsibility
Platform Administrator	Manage form version seed, baseline import, user/access setup, and environment checks.
M&E Manager	Review dashboard, reporting outputs, SOPs, and system readiness.
MEL Officer	Review dashboard, beneficiary records, submissions, and monitoring outputs.
Data Collector / Field Officer	Complete assigned TACATDP forms.
Reviewer / Approver	Review submitted data and verify reporting outputs.
ICT / System Administrator	Manage environment, permissions, deployment, hosting, and integration readiness.

7. Known limitations

- The prototype is not yet a full production system.
- CRDB permissions still control whether CRDB users can import, read, or update all required records.
- Power BI plugin/report creation depends on CRDB Power BI permissions.
- Mailbox-based notifications depend on an approved sender mailbox and Power Automate ownership.
- The proposed CRDB-hosted deployment strategy requires architectural rework away from the current Microsoft Power Pages/Dataverse-specific implementation.

8. Deployment strategy change

CRDB ICT has recommended moving toward CRDB-hosted infrastructure instead of continuing only with Microsoft Power Pages and Dataverse. This changes the production direction.

Implications:

- Authentication, hosting, database, workflow automation, deployment, and reporting integration must be revised.
- The current prototype remains valuable as a functional proof and requirements reference.
- Future implementation should be rebuilt around the approved CRDB-hosted environment.
- The client should sign off system requirements and system design documents before major implementation work starts.

9. Immediate next actions

1. Capture final dashboard screenshots after CRDB baseline import verification.
2. Seed or confirm latest form version 2608130924 in the CRDB environment.
3. Import the cleaned baseline dataset into the CRDB environment.
4. Verify CRDB user permissions for baseline import, dashboard read, beneficiary read, and reporting read.
5. Deliver the documentation pack and annexes.
6. Continue rebuilding the future system around the CRDB-hosted deployment strategy.

Dashboard interface screenshot

Date: 2026-08-27

Purpose

This document supports the required dashboard screenshot deliverable.


The dashboard screenshot shows the TACATDP monitoring dashboard after baseline data has loaded. The screenshot is prototype evidence and is not an official CRDB Bank or Green Climate Fund report.

Captured screenshots

The screenshots show the current deployed prototype build, including dashboard, beneficiary registry, baseline import, form runtime, and reporting/export capability.

File	Purpose
assets/01-dashboard-overview.jpg	Dashboard overview with baseline KPI projection, map, technology/practice chart, and baseline data-quality card.
assets/02-beneficiaries-list.jpg	Beneficiary registry/list view populated from imported baseline records.
assets/03-baseline-import.jpg	Baseline import route used by administrators to append or replace cleaned baseline data.
assets/04-form-runner.jpg	Field data collection form runtime.
assets/05-reporting-export.jpg	Reporting/export route for submitted baseline records.

Primary visual evidence:



Dashboard overview

Additional prototype evidence:

MEL PLATFORM

Beneficiaries

Live Dataserve beneficiary profiles from the baseline import. Unsupported finance, training, and review metrics stay pending until their source projections are available.

Metric	Value	Status
BENEFICIARY RECORDS	1,246	Live Dataserve profiles
ACTIVE BORROWERS	Awaiting	Awaiting finance link
TRAINING REACHED	Awaiting	Awaiting training projection
VERIFIED RECORDS	Awaiting	Awaiting review status

Beneficiary records

Live Dataserve records from the baseline beneficiary registry.

1246 shown

Search beneficiaries: Name, ID, region, technology

Region: All regions | Verification: All statuses | Borrower status: All borrower statuses | Training: All training states | Technology: All technologies

Clear filters

BENEFICIARY	LOCATION	BORROWER STATUS	LOAN TYPE	TECHNOLOGY FINANCED	TRAINING	VERIFICATION	UPDATED	ACTIONS
Ambaye Iddi Halili CUS-CUS-CUS - Individual farmer	Pwani Bagamoyo	Pending verification	Not financed	Awaiting classification	Not yet trained	Under review	Not recorded	View details
ASMAH MSHINDO MSIGARA CUS-CUS-CUS - Individual farmer	Pwani Bagamoyo	Pending verification	Not financed	Awaiting classification	Not yet trained	Under review	Not recorded	View details
HAYAWI MRISHO SULTAN CUS-CUS-CUS - Individual farmer	Pwani Bagamoyo	Pending verification	Not financed	Awaiting classification	Not yet trained	Under review	Not recorded	View details

Last updated: May 31, 2025 10:45 AM | Data synced

© 2025 CRDB Bank – Sustainable Finance Unit. All rights reserved.

Beneficiaries list

CRDB Bank

ADMINISTRATION

Baseline Import

Signed in as John Mda Platform Administrator

THIS site is private: Only specific people can view this site. [Learn more](#)

TACATDP BASELINE IMPORT
Import the generated baseline bridge JSON through the signed-in Power Pages session. Choose Append to preserve history or Replace to update matching baseline rows in place; the JSON file stays local and is not deployed as a web file.

AUTHORISED ROLE
Administrators
POWER PAGES WEB API

STEP 1
Seed latest form version
Select the compiled XForm XML for version 2608130924. This prepares the Dataserve form-version row that baseline submissions reference.

Compiled XForm XML
Choose .xml file [Browse](#)

STEP 2
Select generated import asset
Use the local file generated by 'scripts/import-baseline-bridge.py --mode package-asset'. Do not upload the source Kobo workbook here.

Baseline bridge JSON
Choose .json file [Browse](#)

ROWS IN FILE

CUSTOMER IDS

PHONES

REVIEW GROUPS

STEP 3
Run controlled import
Run the 5-row smoke test first. If it succeeds, run the full import. Replace affects matching imported baseline rows only; unrelated project records are not deleted.

IMPORT MODE

Append
Add a new submission version when the baseline record already exists.

Replace
Update matching baseline rows in place without deleting unrelated

Last updated: May 31, 2025 10:45 AM Data synced

© 2025 CRDB Bank – Sustainable Finance Unit. All rights reserved.

Baseline import route

CRDB Bank

FORM

TACATDP Impact Evaluation

Signed in as John Mda Platform Administrator

THIS site is private: Only specific people can view this site. [Learn more](#)

English (en) ▼

TACATDP Impact Evaluation

Customer ID

Customer Name

* Gender

☐ Male


☐ Female

Farmer Age

Last updated: May 31, 2025 10:45 AM Data synced

© 2025 CRDB Bank – Sustainable Finance Unit. All rights reserved.

Field form runner



Reporting and export route

Required dashboard elements

The screenshot should show:

- CRDB/TACATDP application shell.
- Dashboard route.
- KPI summary row.
- Regional Tanzania map.
- Loan/financing or financed-stage card.
- Technologies/practices financed card.
- Training and climate outcome cards where data is available.
- Recent submissions or reporting-status card.
- Baseline data-quality summary replacing metrics that require unavailable CRDB operational feeds.

Screenshot notes to include in submission

Use this caption:

> Dashboard interface showing prototype TACATDP baseline monitoring projections. Values shown are derived from imported baseline data where available. Metrics that require CRDB operational feeds are excluded from the dashboard until the approved source data is connected.

Metrics interpretation

Metric area	Interpretation
Beneficiaries	Imported baseline beneficiary profiles or report rows.
Reported amount	Reported loan amount from the baseline dataset.
Regional map	Baseline regional coverage and reported loan amount by region.
Technologies/ practices	Baseline technology fields or financed value-chain stages where exact technology fields are unavailable.
Training	Baseline training fields where present.
Baseline data quality	Completeness and linkage checks derived from imported baseline records.
Disbursement trend	Requires dated loan records exposed to the dashboard projection.

Acceptance checklist

- [x] Screenshot is captured after the import completes.
- [x] Loading states have cleared where data exists.
- [x] Unsupported external-feed metrics are not presented as live results.
- [x] Browser zoom is normal.
- [x] The screenshot does not expose sensitive individual beneficiary details.
- [x] The screenshot caption states that the dashboard is a prototype baseline projection.

User manual

Date: 2026-08-27

1. Purpose

This manual explains how users operate the TACATDP Integrated M&E System and Monitoring Tool prototype.

The prototype supports authenticated access, form version setup, baseline data import, dashboard review, beneficiary review, and reporting/export review.

2. User roles

Role	Main tasks
Platform Administrator	Prepare the form version, import baseline data, manage access, and support users.
M&E Manager	Review dashboard outputs, reports, system status, and SOP compliance.
MEL Officer	Review monitoring dashboard, beneficiary records, submissions, and reporting projections.
Data Collector / Field Officer	Open assigned forms and submit data.
Reviewer / Approver	Review submitted records and confirm data readiness.
ICT / System Administrator	Manage environment access, deployment, permissions, and support.

3. Sign in

1. Open the portal link.
2. Select the Microsoft sign-in option.
3. Sign in with the approved account.
4. Confirm that the application shell loads.

If access is denied, contact the Platform Administrator or ICT administrator. A successful Microsoft sign-in does not automatically grant application access. The user also needs site visibility, web role, table permissions, and form assignment where applicable.

4. View the dashboard

1. Open the portal.
2. Select `Overview` or `Dashboards`.
3. Wait for live baseline data to load.
4. Review the KPI cards, map, financed practices, training, climate outcomes, and submission status.

If a card shows a pending state, the required source data may not be available yet. Do not treat pending values as zero.

5. Seed the latest form version

This task is for Platform Administrators only.

1. Open `#/baseline-import`.
2. In Step 1, select the compiled XForm XML file:

```
``text artifacts/xforms/tacatdp_impact_evaluation-2608130924.xml``
```

1. Confirm that the page reports form version `2608130924` as ready.

This step prepares the form version that baseline submissions and future data updates reference.

6. Import baseline data

This task is for Platform Administrators only.

1. Open `#/baseline-import`.
2. Confirm that Step 1 has already seeded form version `2608130924`.
3. In Step 2, select the generated baseline bridge JSON file.
4. Select the import mode:
 - Use `Append` to preserve history.
 - Use `Replace` to update matching baseline rows in place.
1. Run the smoke test first.
2. If the smoke test succeeds, run the full import.
3. Wait until the import reaches the final row count.
4. Open the dashboard and reports to confirm that baseline projections refresh.

Do not upload the original Kobo workbook directly into the browser import control. The browser import expects the generated JSON bridge asset.

7. Review beneficiaries

1. Open **Beneficiaries**.
2. Use search or filters to find a region, beneficiary, technology/practice, or status.
3. Open a beneficiary detail view.
4. Review profile, finance, technology/practice, training, outcomes, location, and data-lineage sections.

The prototype beneficiary view is a registry projection from imported submissions. Production registry governance must be finalized during the next architecture phase.

8. Review submitted records and reports

1. Open **Data Submissions** or **Reports**.
2. Search or filter the available records.
3. Confirm projection status and update dates.
4. Export CSV where the route provides an export action.

If reporting reads fail, the user may be missing table permissions for the relevant Dataverse table.

9. Interpret pending states

Pending state	Meaning
Awaiting live data	The app has not received readable live rows yet.
Awaiting loan financing data	The required loan fields are not available in the current projection.
Awaiting dated loan records	Monthly trend cannot render until dated loan records are available.
Pending loan performance feed	Repayment and portfolio quality require CRDB operational loan-performance data.
Data unavailable	The current user may lack permission, or the source table may not be configured for Web API access.

10. Support notes

When reporting an issue, include:

- portal URL;
- signed-in user email;
- route name;

- action attempted;
- exact error message;
- screenshot;
- date and time.

Draft SOPs

Date: 2026-08-27

1. Purpose

These draft standard operating procedures define how different user levels operate the TACATDP Integrated M&E System and Monitoring Tool prototype.

The SOPs should be finalized after CRDB confirms the final system configuration, deployment strategy, user roles, and permission model.

2. SOP ownership

Area	Responsible role
System access and permissions	ICT / Platform Administrator
Form version control	Platform Administrator and M&E Manager
Baseline import	Platform Administrator
Data collection	Data Collector / Field Officer
Submission review	MEL Officer and Reviewer / Approver
Dashboard review	M&E Manager and MEL Officer
Reporting	M&E Manager and MEL Officer
Production support	ICT / System Administrator

3. Access management SOP

1. ICT confirms that the user has an approved Microsoft account.
2. The Platform Administrator confirms the required application role.
3. ICT or the Platform Administrator grants portal access where the site is private.
4. The Platform Administrator assigns the user to the required form or project.
5. The user signs in and confirms that the expected routes are visible.
6. The administrator records the access change for audit purposes.

4. Form version management SOP

1. The M&E Manager approves the form version to be used.

2. The Platform Administrator confirms the compiled XForm XML version.
3. The Platform Administrator opens `#/baseline-import`.
4. The Platform Administrator uploads the approved XML in Step 1.
5. The Platform Administrator confirms that the portal reports the form version as ready.
6. The M&E Manager confirms that data collectors should use the updated form.

Current approved prototype form version:

``text 2608130924``

5. Baseline import SOP

1. The data owner confirms that the cleaned dataset is approved for import.
2. The technical team generates the baseline bridge JSON from the cleaned dataset.
3. The Platform Administrator opens `#/baseline-import`.
4. The Platform Administrator selects the generated JSON file.
5. The Platform Administrator runs the smoke test first.
6. If the smoke test succeeds, the Platform Administrator runs the full import.
7. The Platform Administrator waits for the final row count.
8. The MEL Officer checks dashboard and reporting projections.
9. The M&E Manager confirms that the imported baseline is acceptable for prototype reporting.

6. Data collection SOP

1. The Data Collector signs in to the portal.
2. The Data Collector opens the assigned form.
3. The Data Collector completes required fields.
4. The Data Collector reviews the form before submission.
5. The Data Collector submits the form.
6. The system stores the submission and versioned payload.
7. The Data Collector reports any validation or submission issue to the MEL Officer.

7. Submission review SOP

1. The MEL Officer opens submitted records or reports.
2. The MEL Officer checks completeness, region, beneficiary profile, finance, training, and outcome fields.
3. The Reviewer / Approver checks records that require validation.
4. Corrections are requested where data is incomplete or inconsistent.
5. Approved records are used for dashboard and reporting projections.

8. Dashboard review SOP

1. The MEL Officer opens the dashboard.
2. The MEL Officer waits for live data to load.
3. The MEL Officer reviews beneficiary, reporting, financing, regional, training, and outcome cards.
4. The MEL Officer records pending metrics and missing source feeds.
5. The M&E Manager reviews dashboard screenshots and interpretation notes before external sharing.

Do not interpret missing data as zero. Pending states must be reported as pending.

9. Reporting SOP

1. The MEL Officer opens the reporting route.
2. The MEL Officer selects the relevant records or reporting period.
3. The MEL Officer exports available data where required.
4. The M&E Manager reviews the report for consistency.
5. The final report includes notes on data source, limitations, and pending operational feeds.

10. Change management SOP

1. Any change in hosting, architecture, role model, form structure, or source data must be documented.
2. The client reviews and signs off requirements and design changes before implementation.
3. The technical team implements approved changes in a test environment first.
4. The M&E Manager validates the output.
5. ICT approves deployment to the target CRDB environment.

11. Current SOP limitations

These SOPs are draft because the final CRDB deployment strategy is changing. They should be revised after CRDB confirms:

- final hosting model;
- database platform;
- authentication model;
- workflow engine;
- reporting stack;
- user roles;
- support owner;
- production deployment path.

Annex index

Date: 2026-08-27

Purpose

This document lists the annexes used to support the TACATDP Integrated M&E System and Monitoring Tool submission.

Do not include raw beneficiary data in an external sharing pack unless CRDB authorizes the recipient and channel.

Annex A: Requirements and scope

Annex	Source
Prototype acceptance scope	docs/powerpages-odk-webforms/prototype-acceptance-scope-20260812.md
Power Pages ODK/web forms requirements	docs/powerpages-odk-webforms/requirements.md
Acceptance criteria	docs/powerpages-odk-webforms/acceptance-criteria.md
Dashboard ECharts slice	docs/powerpages-odk-webforms/tacatdp-dashboard-echarts-slice-20260810.md

Annex B: Data and import

Annex	Source
Cleaned DTA baseline import plan	docs/powerpages-odk-webforms/cleaned-dta-baseline-import-plan-20260826.md
Baseline browser import route	docs/powerpages-odk-webforms/baseline-browser-import-mshirika-20260814.md
Baseline import dry run	docs/powerpages-odk-webforms/baseline-bridge-import-dry-run-20260814.md
Cleaned import dry-run summary	artifacts/import-assets/reference/tacatdp-cleaned-dta-dry-run.json
Latest compiled XForm XML	artifacts/xforms/tacatdp_impact_evaluation-2608130924.xml

Annex C: Architecture and deployment

Annex	Source
Microsoft environment permission map	docs/powerpages-odk-webforms/crdb-microsoft-environment-permission-map-20260813.md
CRDB Microsoft resources and permissions	docs/powerpages-odk-webforms/crdb-microsoft-resources-permissions-20260813.md
Power Pages deployment readiness	docs/powerpages-odk-webforms/crdb-deployment-readiness-20260730.md
ODK Central-inspired schema	schemas/dataverse/odk-central-inspired-mvp-schema.md
Beneficiary entity extension schema	schemas/dataverse/beneficiary-entity-extension-schema.json

Annex D: User access and roles

Annex	Source
Access management requirements	docs/powerpages-odk-webforms/access-management-requirements.md
Access permission matrix	docs/powerpages-odk-webforms/access-permission-matrix-20260721.md
User/access route implementation notes	docs/powerpages-odk-webforms/access-create-invite-assign-ux-20260722.md
Onboarding queue requirements	docs/powerpages-odk-webforms/access-onboarding-queue-requirements-20260724.md

Annex E: Screenshots

Captured screenshots:

Annex	File
Dashboard overview	docs/submission-pack-20260827/assets/01-dashboard-overview.jpg
Beneficiaries list	docs/submission-pack-20260827/assets/02-beneficiaries-list.jpg
Baseline import route	docs/submission-pack-20260827/assets/03-baseline-import.jpg
Field form runner	docs/submission-pack-20260827/assets/04-form-runner.jpg
Reporting/export route	docs/submission-pack-20260827/assets/05-reporting-export.jpg

Annex F: References used for documentation style

- Microsoft Writing Style Guide: scannable content and concise procedures.
- Microsoft step-by-step instruction guidance.
- M&E/SOP guidance: role-based procedures, data source clarity, and monitoring/reporting responsibilities.